
Site Name: I operational Period: U.S. EPA Region 6 
DAILY WORK ORDER Task Order 62 CES Environmental 1Date: 1-2s-201s 

mergency and Rapid Response Service 
Branch: Federal ~1~~i~n/ Response 

WOR~ AUTHORIZEQ_;_ _ __ _ 
Continue to pump wat~on site as necessa~depending on rainfall. 

Continue development of profiles and disposal of sludg~,Jiguids , an~ solids. _____ _ 

Continue removal of water, 0T,";1udge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - 86 - 07 -02 Gary Moore~SEP-A ===- __ __... LeRoy Cassidey, CB&I Federal 

Task Order: - 062 Toate: 1.26.2015 Time:1700 Date: 1.26.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 

------ -- -
Response Manager 1 1 

Foreman 1 1 

Health and Safety Manager 0 0 

Truck Driver/Equip Op 1 1 
- -

__ .._ 

Laborer 3 3 

PERSONNEL OFF-SITE 

Subcontract Manager 1 

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 

EQUIPMENT ON­
SITE: 

Pick -up Truck 

Generator 

Trash Pumps 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer _ 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

QTY 

2 

1 

2 

1 

1 

8 

1 

18 

USED Unused 
---

2 

1 

2 

1 

1 

- -
8 

1 

1 

18 

1 

1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
- -- -- - - --- -- -- ----- --- -- -- --

The RM coordinated site activities with the Foreman, processed invoices and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on dispos~ptions for the remaining waste and manifesting~ _ _ __ 

he T&D Coordinator submitted the signed profile to Clean Harbor for material in S T 1 and S T 6. She continued 
profiling, working with commercial procurement on getting Lonestar, CH, and Veolia. Started annual report. 

The crew completed sludge removal from ST 3 and started removal from S T 5. They continued pressure washing 
the working bays. The crew tried to pull water from the dewatering box, but only three gallons could be removed. They 
did remove water from J_he top of all the sludge boxes. The foreman identified three Wt.NT tanks with accessible valves. 

Three loads of corrosive liquid were removed from_§ T? for transportation to and disposal at Lonestar Ecology. 

osc 
Date: 

Time: Date: 1.27.2015 Time: 1100 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

The crew will continue with the clean out of ST 7~T 5 and move on to ST 8~hey will continue cleaningthe working 
bays and warehouse. 
The RM and T&D Coordinator will continue with the annual report, profiling of waste, and analysis of the drum and tote 
spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services 
and sampling of additional vacuum boxes and open top roll offs. - - - -- -- -- - -- - -- -
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